1. COMTRACT ID CODE PAGE OF PAGES

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT |
1 3

2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. {if applicable)
002 - See Block 16C
© 8. ISSUED BY CODE R6 ) 7. ADMINISTERED BY (If cther than llem 6) CODE [
Region &
US Envirconmental Protection Agency
1445 Ross Avenue
Suite 1200
Dallas TX 75202-2733
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP? Cods) ) 9A. AMENDMENT OF SOLICITATION NO,
| ach
EA ENGINEERING, SCIENCE, AND TECHNOLOGY, INC., PBC
Aftn: Kathryn Kuwabara 9B. DATED (SEE ITEM 11)
11019 MCCORMICK RCAD
HU EY M 1
NT VALL MD 2103 % 10A. MODIFICATION OF CONTRACT/ORDER NO.
EP-W-06-004
01390
10B. DATED (SEE ITEM 13}
CODE  0g9381812 FACILITY CODE 1 |109/25/2015
11, THIS [TEM ONLY APPLIES TO AMENDWENTS OF SOLICITATIONS
[0 The above numbered solicitation is amendad as set forth in It'em 14. The hour and date specified for receipt of Offers [is extended.  [is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and dale specified in the solicitation or as amended , by one of the following methods: (a) By completing
ltems 8 and 15, and returning capies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; ar () By

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TQ BE RECEIVED AT -
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TC THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER If by
virtue of this amendment you desire te change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes
reference to the solicitation and this amendment, and is received prior fo the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13, THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14, -

_CHECKONE | A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Spscify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER RO. tN {TEM 10A.

B. THE ABOVE NUMBEREO CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropration date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103{b).

X
C. THIS SUPPLEMENTAL AGREEMENT LS ENTERED INTO PURSUANT TO AUTHORITY OF:
D. OTHER {Specify type of modificalion and authority)
. E. IMPORTANT: Contractar isnot.  [Xlis required to sign this documentandreturn ___  copies to the issuing office.

14, BESCRIPTION OF AMENDMENTIMODIFICATICN (Organized by UCF section headings, including solicitation/contract subject matler where feasible.)
DUNS Number: 069381812

Fixed Rate Task Order for the San Jacinto Waste Pits RI/FS Site.

The purpose of this modification is to 1ssue the Statement of Work, Revision No. 01 dated
Bpril 7, 2016 (attached), and tc request a revised work plan and cost estimate based on
SOW, Rewvision No. 01.

TOCOR: RENA MCCLURG

LIST OF CHANGES:

Reason for Medification : Other Administrative Action

Continued ...

Except as provided herein, all terms and conditions of the document referenced in item 8 A or 104, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TETLE OF SIGNER (Type or prini) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or prini)

Michael J. Pheeny

16B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA ) 16C. DATE SIGNED
/‘;ﬁ*&«,x 2 Tsen ’ ELECTRONIC
4 ki SISHATURE | (4 /08/2016
(Signature of person authorized fo sign) {Signature of Conlracting Officer)
NBN 7540-01-152-8070 . . STANDARD FORM 30 (REV. 10-83)
Pravious edilion unusable i Prescribed by (38A

FAR (48 CFR) 53.243

AT 0 A
9769519




CON EET 'REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE QF
TINUATION SHEET) .o 02 004/6130/002 2 3
NAME OF OFFEROR OR CONTRACTOR
EX ENGINEERING, SCIENCE, AND TECHNOLOGY, INC., PRC
ITEM NO. SUPPLIESISERVICES QUANTITY JUNIT UNIT PRICE AMOL{NT
{A) (B) (C) (D} (E) (F)

NSN 7540-01-152-8067

Payment:
RTP. Finance Centexr
US Environmental Protection Agency
RTP-Finance Center :
Mail Drop D143-02
109 TW Alexander Drive
Durham NC 27711
Period of Performance: 09/25/2015 to 05/21/2017

OPTIONAL FORM 236 (4-86€)
Sponsored by GSA
FAR (48 CFR) 53.110




SAN JACINTO RIVER WASTE PITS SF SITE RI/FS OS PAGE 3

TO-0130-RSBD-06ZQ, Modification No. 02
CONTRACT NO. EP-W-06-004

This request for task order modification is to issue the Statement of Work, revision No. 01 dated
April 7, 2016, and to request a revised work plan and cost estimate based on SOW, Revision No.
01. The contractor shall deliver the revised work plan within 30 days afier receipt of Task Order
Modification No. 02.

The period of performance for this task order is through May 21, 2017.

Expenditure Limits
Total Funding $ - -Approved Work Plan Budget Not To Be Exceeded
($s) ($s)
Previous Total: $200,000 $204,688 $200,000
This Action: -~ § 0 $ 0 $§ 0
' New Total: $200,000 $204,688 $200,000

The contractor shall not incur costs exceeding the amount of funding and/or expenditure
limits as set forth by this Task Order. :

To the best of my knowledge, the work specified in this procurement action does not
unnecessarily duplicate any other work previously performed, or being performed, under my

authority.
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RACII STATEMENT OF WORK - REVISION No:01 FOR

REMEDIAL INVESTIGATION/FEASIBILITY STUDY OVERSIGHT (RS)

San Jacinto River Waste Pits Superfund Site, Harris County, Texas
EPA ID# TXNCGOO606611
April 7,2016

Contract No: EP-W-06-004
Task Order No: 0130-RSBD-06Z.Q

Introduction.
SITE DESCRIPTION AND HISTORY

The San Jacinto River Waste Pits site consists of a set of impoundments approximately 14 acres in size, built in
the mid-1960s for disposal of paper mill wastes, and the surrounding areas containing sediments and soils
potentially contaminated with the waste materials that had been disposed of in the impoundments. The set of
impoundments is located on a 20-acre parcel on the western bank of the San Jacinto River, in Harris County, Texas,
immediately north of the Interstate Highway 10 (I-10) Bridge over the San Jacinto River. In 1965, the
impoundments north of I-10 were constructed by forming berms within the estuarine marsh, to the west of the main

‘river channel. These impoundments at the Site were divided by a central berm running lengthwise (north to south)
through the middle, and were connected with a drain line to allow flow of excess water (including rain water) from
the impoundment located to the west of the central berm, into the impoundment located to the east of the central
berm. The excess water collected in the impoundment located to the east of the central berm was pumped back into
barges and taken off-Site.

In 1965 and.1966, pulp and paper mill wastes (both solid and liquid)} were transported by barge from the
Champion Paper Inc. paper mill in Pasadena, Texas and unloaded at the Site into the impoundments north of I-10
where the waste was stabilized and disposed. The Champion Paper mill used chlorine as a bleaching agent, and the
wastes that were deposited in the impoundments are contaminated with polychlorinated dibenzo-p-dioxins and )
polychlorinated furans (dioxins and furans). Physical changes at the Site in the 1970s and 1980s, including regional
subsidence of land in the area due to large scale groundwater extraction and sand mining within the river and marsh
to the west of the impoundments, have resulted in partial submergence of the impoundments north of I-10 and
exposure of the contents of the impoundments to surface waters. Samples of sediment in nearby waters indicate that
dioxins and furans are present in nearby sediments at levels higher than levels in background areas,

The San Jacinto River drains an area of 3,900 square miles and supplies approximately 28 percent of the fresh
water entering Galveston Bay. The mainstem of the San Jacinto River, downstream from the Lake Houston dam in
northeastern Harris County, flows southeast for 28 miles to its mouth on Galveston Bay east of Houston. The Site is
located in a hydrologically dynamic tidal section of the San Jacinto River. Freshwater, estuarine, and marme habitats
are present in the vicinity of the Site.

Tropical weather systems can have tremendous impacts on regional precipitation and hydrelogy along the Gulf
Coast. Hurricane season runs from June 1 to November 30. Between 1851 and 2004, 25 hurricanes have made
landfall along the north Texas Gulf Coast, seven of which were major (Category 3 to 5) storms.

Residential, commercial, industrial, and other land use activities occur in the vicinity of the Site and in the
surrounding area. Residential development on the eastern bank of the river is present within 0.5 mile of the Site.
Estuarine riparian vegetation lines the upland area that runs parallel to I-10 and the uplands west of the
impoundments. ‘

A time-critical removal action (TCRA) involved capping and isolation of the wastes in the impoundments north
of I-10, with related construction completed in July 2011. The purpose of the TCRA was to prevent direct contact
with the waste material and to stop erosion and stabilize the entire area within the original 1966 perimeter of the
impoundments north of I-10 until a final remedy is implemented. The TCRA including the following:

Construction of a security fence on the uplands to prevent unauthorized access to the TCRA Site.
Placement of “Danger” signs indicating that this is the location of a Superfund site.
Installation of a stabilizing geotextile barrier over the eastern cell.

Installation of a low-permeability geomembrane and geotextile barrier in the western cell.
1



¢ Installation of armor cover of varying sizes and thicknesses.
PURPOSE

The Environmental Protection Agency (EPA) is currently considering a draft Feasibility Study that was
prepared by the Potentially Responsible Parties {PRPs) for the Site. To help inform this consideration, the EPA has
tasked the U.S. Army Corps of Engineers to provide an independent assessment of the Site and the relative merits of
various remedial action alternatives that may be applicable to the Site. The draft Corps of Engineers report is
expected in August and will be finalized following review and comment by EPA and the partner agencies for the
Site. These partner agencies include the Texas Commission on Environmental Quality, Harris County, and the Port
of Houston Authority. The EPA will also task the PRPs to perform future sampling to further define and assess any
impacts the Site may have on the surface water, sediment, and ground water in the area.

The purpose of this fixed rate task order is to conduct oversight of the PRPs RI/FS at the San Jacinto River
Waste Pits Superfund Site to select a remedy to eliminate, reduce, or control risks to human health and the
environment. Specifically, the RI/FS oversight is to obtain EPA contractor (the contraetor) support for the oversight
of the PRP conducted RI/FS activities, which may include review of PRP work plans, oversight of PRP field
investigations (split samples, etc.}, and review of PRP deliverables (FS report, etc.); and obtain support for
community relations functions throughout the RI/FS and decision making process. This community assistance will
include the support for EPA regarding preparation of draft responses to public comments regarding the future
proposed plan for the Site. It is anticipated that a large number of comments will be received based on the large
number of letters that EPA is currently receiving (over 500 to date) regarding the community’s preferences for the
various potential remedial alternatives for the Site.

This SOW sets forth the framework and requirements for this effort. The goal is to develop the minimum
amount of data necessary to support the selection of an approach for site remediation and then to use this data to
result in a well-supported Record of Decision (ROD). The estimated completion date for this task order is May 215
2017 for all technical and close-out work.

The purpose of Revision No, 01450 add: samplmg for

Ssn _fblo' aand 1 remove sampl ng for surface water, The
tissue samphng wﬂ] be usecl to COx ﬁrm & Pote :

GENERAL REQUIREMENTS

This is a fixed rate task order that requires the contractor to provide oversight of the RI/FS. Successful RI/FS
oversight is accomplished by observing and documenting that the PRP has or has not complied with all applicable
laws, regulations, and requirements, and has or has not met all performance standards specified in the settlement
agreement. Furnish all necessary and appropriate personnel, materials, and services needed for, or incidental to,

performing the oversight of the RI/FS in accordance with this SOW.

This SOW and accompanying work breakdown structure (WBS) (Attachment 2) is provided as a format for the
contractor to structure its proposed approach and cost estimate. The WBS is used in the cost estimate preparation
and technical and cost tracking and reporting under this task order.

. In conducting the fixed rate task order, EPA expects the contractor to propose the most appropriate and cost-
effective procedures and methodologies using accepted engineering practices and controls. Throughout the
performance of this task order, EPA expects the contractor to be responsible for performing services and providing
products at the lowest reasonable cost. If the contractor fails to meet the requirements within the negotiated costs,

_the government may elect to'provide the contractor with additional funds to complete the task order without
providing any additional fee. If there are changes to the SOW by the government, the government will issue a
formal amendment to the SOW and negotiate the cost of the amendment with the contractor to form a new cost
estimate.

A summary of the potential major deliverables and proposed schedule for submittals is in Attachment 1. This
summary and schedule can be used as the basis for the contractor’ s proposed deliverables and schedules included in
the work plan. ‘Submit the major deliverables using the Transmittal of Documents for Acceptance by EPA Form
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(Attéchment 4). The EPA Task Order Manager (TOM) will track deliverables submitted by the contractor using the -
" Transmittal Register (Attachment 5).

A list of primary guidance and reference material is attached {Attachment 3). In all cases, the contractor shall
use the most recently issued guidance.

Communicate at least weekly with the Task Order Manager (TOM), either in face-to-face meetings or through

* conference calls. Document all decisions that are made in meetings and conversations with EPA. Forward this

documentation {o the TOM via the monthly progress report.

EPA will provide oversight of contractor activities throughout the RI/FS oversight. EPA review and approval
of deliverables is a tool to assist this process and to satisfy, in part, EPA’s responsibility to provide effective
protection of public health, welfare, and the environment. EPA will review deliverables to assess the likelihood that
the RI/FS will achieve its goals and that its performance and operations requirements have been'met. Acceptance of
deliverables by EPA does not relieve the RVYS oversight contractor from responsibility for the adequacy of their
deliverables or their professional responsibilities.

RECORD KEEPING REQUIREMENTS

Maintain all techmical and financial records for the RI/FS oversight in accordance with the contract. At the
completion of the task order, submit an official record of the RI/FS oversight in both compact disk and a
hardcopy to the TOM. Provide the deliverables using electronic media.

USEPA PRIMARY CONTACTS

The USEPA primary contact for this work assignment is Mr. Gary Miller who is the Remedial Project
Manager (RPM). He can be reached at (214) 665-8318 [FAX: (214)-665-6660]. His mailing address is U.S.
EPA Region VI, Mailcode: 6SF-RA, 1445 Ross Avenue, Dallas, Texas 75202-2733; and his e-mail address is

miller.garyg(@epa.gov.

The EPA Project Officer (PO) is: Ms. Rena McClurg [(214) 665-8314; FAX (214) 665-6660; email:
meelurg. rena@epa.gov]. The EPA Contracting Officer (CO) is: Mr. Mlchaei Pheeny {(214) 665-2798; FAX
(214) 665-6660; email: pheeny.michacl@epa.gov].

TASK ORDER COMPLETION DATE AND PROJECT CLOSEOQOUT

At the completion of the task order, perform all necessary project closeout activities as specified in the contract.
These activities include closmg out any subcontracts indexing and consohdaung project records and filesas

RI/FS Oversight Work Planning
WORK PLAN WBS: 1.1

Prepare and submit 3 RI/FS oversight work plan that includes a detailed description of implementation
activities, performance monitoring, and overall management strategy, including optimization, for the RIFS
oversight.- Typical activities involved in preparing the work plan include, but are not limited to, the following:

¢ Contact EPA within five calendar days after receipt of the task order statement of work (SOW) to
schedule the scoping meeting to be held at the U.S. EPA Region 6 office in Dallas, Texas, or via a
conference call. Regional personnel will be available to meet with the contractor after the initial
scoping meeting to discuss and clarify any issues the contractor may have regarding this project.
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Contact EPA to schedule this meeting before the proposed meeting date if the meeting or conference
call is required.

e Conducting a site visit with the TOM during the RI/F'S oversight planning phase to assist in developing
an understanding of the site and any logistics. '

e Preparing and submitting a final RI/FS oversight work plan within 30 calendar days after receipt of the
SOW from EPA. The work plan shall include a detailed description of the technical approach for the
RYFS oversight activities. Specify the necessary procedures, inspections, deliverables, and schedules.
Include a comprehensive implementation management schedule for completion of each major activity
and submitial. : '

» . Preparing the estimated cost to complete the task order, including subcontractor costs, for each element
of the SOW; providing a breakdown of the cost by task and subtask levels, in accordance with the
contract work breakdown structure (WBS).

» Negotiating and preparing a revised work plan, if the contractor fails to meet the Region’s minimum
standards. Note that EPA does nof anticipate a need to re-negotiate with the contractor nor to require
the contractor to revise the work plan. Contractor costs associated with the preparation of the revised
work plan and cost estimate shall be paid by the government but shall not bear fee.

" s Providing conflict of interest disclosure.
SITE-SPECIFIC PLANS : ' WBS: 1.2

Prepare, update, and/or maintain plans, as necessary, for RUFS oversight implementation in accordance with
applicable guidance. Incorporate the plans and procedures received from any subcontractor(s) into the overall site
plans. Should the contractor fail to meet the required standards in accordance with the appropriate legal, regulatory,
and EPA guidance, prepare revised site-specific plans. (NQTE: -In that event, contractor costs associated with the
preparation of the revised site-specific plans shall be paid by EPA but shall not bear fee.) Typical plans include, but
are not limited to, the following: -

s Sampling and Analysis Plan (SAP) in acc,ofdance with 40 CFR 300.415(b){4)(ii).
s Field Sampiling Plan (FSP) in accordance with 40 CFR 300.415(b){4)(ii).

¢ Quality Assurance Project Plan (QAPP) in accordance with EPA Requirements for QA Project Plans
(QA/R-5). Office of Environmental Information. EPA/240/B-01/003, March 2001.

e Site-specific Health and Safety Plan (HSP) that specifies employee training, protective equipment,
‘ medical surveillance requirements, standard operating procedures, and a contingency plan in
accordance with 29 CFR 1910.120(1)(1) and (1(2). NOTE: The PRP HSP may be modified for use if

appropriate.

POLLUTION LIABILITY INSURANCE WBS 1.3

Prepare and submit costs to the Contracting Officer for approval for task order-specific Pollution Liability
Insurance, if the contractor plans to bill insurance premiums as a direct charge to the task order and there is no
- contract-wide Pollution Liability Insurance. (NOTE: Track and report all costs associated with this subtask
separately and in accordance with the Reports of Work, Attachment B, of this contract.)

PROJECT INITIATION WBS: 1.4

Perform project initiation and support that will lead to the selection of a remedy that eliminates, reduces, or
controls risks to human health and the environment. Typical activities include, but are not limited to, the following:

-



Developing an EPA-approved laboratory quality assurance program that provides oversight of in-
house and subcontracted laboratories through periodic performance evaluation sample analyses and/or
.on-gite andits of operations and has a system of corrective actions to be used in cases where
performance does not meet the standards of the program.

Developing/reviewing qualifications of the laboratory for the given analytical requirements.
Procuring, managing, and providing oversight of pool and team subcontracts for analytical services.
Reviewing background documents when directed by EPA.

Reviewing PRP Work Plan. 7

Preparing Technical Memorandum and schedule for interface of Risk Assessment activities.
Addressing data transfer from PRP; schedule contingencies.

Project Management and Reporting

PROJECT MANAGEMENT ' WBS: 1.5

Perform activities required to effectively manage the'task order. These activities typically include, but are not-
limited to, the following:

Monitoring costs and progress.

Preparing and submitting monthly progress reports that document monthly and cumulative cost,
performance status, and technical progress.

Preparing and submitting monthly invoices in accordance with the level of detail as specified in the
contract.

Manage, track, and report status of site-specific equiptment.

Participating in meetings and preparing and submitting meeting summaries.
Accommodating any external audit or review mechanism that EPA requires..
Evaluating existing data, including usability, when directed by EPA.
Coordinating with local and emergency response tearris. _

Reviewing background documents as directed by EPA. Background documents include: Unilateral

Administrative Order for RUFS, Administrative Order on Consent for Removal; Removal Completion-

Report; Remedial Investigation Report; Draft Feasibility Study Report; U.S. Army Corps of Engineers
report (when final); various position papers regarding preferences for remedial action;.

Attending EPA-held training.

COMMUNITY INVOLVEMENT (CR) : WBS: 2

Perform community involvement activities in support of EPA throughout the RI/FS oversight in accordance
with the National Oil and Hazardous Substances Pollution Contingency Plan (NCP, 40 CFR Part 300) and the
Community Relations in Superfund — A Handbook, (U.S. EPA, Office of Emergency and Remedial Response,
OSWER Directive No. 9230.0-3C, January 1992). Community involvement tasks include, but are not limited
to, the following:

Conducting community interviews. (not required)
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Developing Community Involvement Plan (CIP). (not required)

Providing public meeting and/or open house support: budget for (1) open house and (1) public
meeting. (not required) '

Preparing fact sheets, notices and other informational documents.

Providing support for proposed plan. | -
Providing publLiC hearing support. (not fequired)

Publishing public notices ir_l local newspapers serving the site community. (not required)
Maintaining public information repository. (not required)

Developing and updatiﬁg site mailing lists. (not required)

Providing administrative and technical support for Responsiveness Summary.

Preparing presentaﬁon materials. (not required)

Implementing other commur;ity involvement activities as identified by the site-specific CIP or EPA.

Providing technical support to review Community Involvement deliverables and participate in public
meetings. (not required) :

Risk Identification and Assessment Oversight

FIELD INVESTIGATION/DATA ACQUISITION (FI) WBS: 3

Provide technical field oversight for the purpose of documenting PRP pérformance of field work. Plan for three
(3) man-weeks of oversight. Maintain and provide to EPA a loghook documenting field oversight. Typical
activities include, but are not limited to, the following: '

Oversight and documentation of PRP field activitics.

COHCCtiOIl of split samples: (6} dioxin/furan sediment samples; &3 Fars : '
and (2) dioxin/furan ground water samples; up to 2 split samples, 15 g each of compOSIted klllﬁsh
SOW Revision No, 01

Performance of sampling/screening/testing/assessment.

Preparation of technical oversight reports.

SAMPLE ANALYSIS (SN) WEBS: 4

Analyze split samples taken to document and confirm PRP sampling results and performance. A variety of
mechanisms may be used to implement this task including: field screening using mobile facilities or field portable
equipment, the Contract Laboratory Program (CLP), laboratories procured under subpool or team subcontracts, the
‘Region 6 Houston Lab, the Environmental Response Team {ERT) laboratory, or regionally procured laboratories.
[NOTE: This task consists exclusively of performing sample analyses and producing analytical data. For cost
estimating purposes, there should be no direct labor costs under this task - no hours should be reflected under this
task, only dollars.].




ANALYTICAL SUPPORT AND DATA VALIDATION (AN) WBS: 5

Schedule, coordinate, track, and oversee sample analyses and validate analytical data. Typical activities
include, but are not limited to, the following;

o  Collecting, preparing, and shipping environmental samples in accordance with the Field Sampling Plan
(FSP) The following types of sampling shall be required:
- Field screening (not required)
- Ground water sampling
- Surface and subsurface soil sampling (not required)
water (not reqitired by SOW, Revision No. 01) and sediment sampling
- Alr rnomtormg and sampling (net required)
- Biota sampling (Requn'ed by SOW, Revision No. 01) (notrequ
(Biota sampling consists of up to 2 split samples,’ 15 g each of comp051ted Killifish)
- Other types of media sampling and screening  (not reguired)

s Developing data quality objectwes (DQO) for each sampling event; these DQOs shall be the determinative
factor for assessing the success or failure of the sampling.

- & Requesting, obtaining, and performing oversight of analytical services in com}ﬂiance with EPA’
requirements.

¢ Coordinating with the EPA Sample Management Office (SMO), the Regional Sample Control Coordinator
(RSCC), andfor the Environmental Services Division (ESD) regarding analytical support, data validation,
and quality assurance issues.

¢ Implementing the EPA-approved laboratory quality assurance program that provides oversight of in-house
and subcontracted laboratories through periodic performance evaluation sample analyses and/or on-site
audits of operations and has a system of corrective actions.

» Providing sample management including chain of custody procedures, information management, sample
retention, and 10-year data storage. :

s  Performing data validation, the process by which the quality of the data, the defensibility of the data, and
the chain of custody are verified. Performing data validation in accordance with Regional guidelines.

» Reviewing data for usability for its intended purpose.
e - Providing reports on data validation and usability.
DATA EVALUATION (DE) WBS: 6

Compile split sampling data and determine usability of all data collected. Prepare and submit a report
summarizing split sample results. Include in the report a discussion of analytical results, a comparison of PRP
sampling data with the split samples analyzed by EPA, and a discussion of any discrepancies,

RISK ASSESSMENT (RA) (not required) . WBS: 7

Conduct oversight of PRP baseline human health and ecological risk assessments. The objective of these
assessments is to characterize and quantify, where appropriate, the current and potential human health and
environmental rigsks that would prevail if no further remedial action is taken. Risk Assessment must be done in
accordance with applicable Agency guidance, directives and procedures. Provide technical reviews of the PRP
potential chemicals of concern memorandum, exposure assessment memorandum, baseline human health risk
assessment, screening level ecological risk assessment, ecological problem formulation and work plan ecological
risk assessment; and other documents as directed by EPA

RI/FS Reports Oversight




TREATABILITY STUDY/PILOT TESTING ({TT) WBS: 8
(EPA will provide technical direction to activate this task)

Provide technical oversight of PRP Treatability Study/Pilot Testing. Typical activities include, but are not
lirnited to, the following: _

» Reviewing PRP work plan for Treatability Study/Pilot Test.
© e Split Sampling.

e  Oversight of Treatability Study/Pilot Test activities.

e  Preparation of Technical Memorandum.

REMEDIAL INVESTIGATION REPORT (RR) (not required) . WBS: 9
Review the PRP’ s Remedial Investigation (RI) report. Perform a technical review to ensure that the report
accurately establishes the site characteristics such as media contaminated, extent of contamination, and the physical

boundaries of the contamination. Identify data gaps that are important for the Human Health and Ecological Risk
Assessments and the Feasibility Study.
REMEDIAL ALTERNATIVES SCREENING (RS) (not required) WBS: 10
Review the PRP identification and screening of technologies and alternatives for technical adequacy. This.
review shall include the identification of technologies considered feasible but not addressed by the PRP. Review and
comment whether the PRPs have followed screening procedures outlined i the NCF, 40 CFR Part 300 and
applicable Agency guidance, procedures and directives.
REMEDIAL ALTERNATIVES EVALUATION (RE) (not required) WBS: 11
Review the PRP evaluation of remedial alternatives. Comment whether the PRPs have followed evaluation
procedures as outlined in the National Contingency Plan (INCP), 40 CFR Part 300 and the Guidance for Conducting
RI/FS under CERCLA (OSWER Directive 9355.3-01). Provide a technical review of the PRP evaluation.
FEASIBILITY STUDY REPORT (FS) WBS: 12

Review the PRP’s Feasibility Study (F8) report to ensure the report is consistent with requirements of NCP,
settlement agreement, and ARARS, and contains the following components:

* Feasibility Study Objectives.
» Remedial Objective,
¢ General Response Action.
. Screenéd Remedial Technologies.
¢ Remedial Alternatives. |
. Deta}il Analysis of Remedial Alternatives.
+  Summary and Conclusions.
.POST RI/FS SUPPCRT (PR) WBS: 13

Provide support required for preparation for a National Remedy Review Board (NRRB) package and
preparation of the Proposed Plan and ROD for the site. The final recommendation contained in the ROD shall

8




represent the opinion and recommendation of EPA not that of the contractor. Typical activities include, but are
not limited to, the following:

Attending technical meetings, public meetings, briefings, public hearings. (not required)

Providing technical assistance in the preparation of a presentation to the NRRB and for preparation of a
response to any comments received from the NRRB.

- Providing technical assistance in the preparation of the Proposed'Plan (PP) and Record of Decision (ROD).

Reviewing any PRP Feasibility Study (FS) Addendum.

Providing tech_nicai assistance in the preparation of the Responsiveness Summary.

ADMINISTRATIVE RECORD (AR} (not required) WBS: 14
Produce the Administrative Record. Typical activit-ies include, but are not lisnited to, the following:
Attending meetings with EPA TOM, Site Attorney, and Administrative Record Coordinator.

Providing assistance in compiling documents comprising of the Administrative Record File in accordance
with EPA Regional guidance or other procedures as specified.

Preparing Draft Administrative Record Index in accordance with EPA Regional guidance or other
procedures as specified. ‘ '

Preparing Administrative Record Index.
Coordinating duplication of Administrative Record.

Assembling Administrative Record and Index.

TASK ORDER CLOSEOQUT (CG) WBS: 15

Perform the necessary activities to close out the task order in accordance with contract requirements. Typical
activities include but are not limited to, the following:

Packaging and returning documents to the government.

Duplicating/distribution/storage of files.

Archiving files in accordance with Federal Record Center requirements.

Prepaﬁng microfiche/microfilm/optical disk or other EP A-approved data storage technology.

Preparing the closeout report in accordance with Regional guidance or other procedures as specified in the

task order. If the final hours/budget s greater than +/- 10% of the original approved work plan/task order
hours/budget, the TOCR must describe the circumstances that explain why this occurred.




Attachment 1 - Summary of Major Submittals for the RI/FS Oversight

Samn Jacinto River Waste Pits Superfund Site

Risk Assessment Report (not required}

from PRP

10

- | NO. OF DUE DATE EPA REVIEW
DELIVERABLE ________ .| COPIES (calendar days) PERIOD o
RI/FS Over51ght Work Plan & Revised LEC 1HC 30 days after recelpt of fixed rate task order (TO) 14 days after receipt of work plan
Work Plan and Cost Estimate ' SOW from EPA, or Revised SOW fron1 EPA
Monthly Progress Reports 1EC 1HC | Monthly and as required in the contract NA
Document Decisions from Meetings/Calls .
with TOM 1EC Via monthly progress reports NA
Site Management Plan (SMP) 1EC 1HC 21 days after approval of RI/FS oversight work 14 days after receipt of plan
(not required) plan '
Health and Safe ty Plan (HASP) 1EC 1HC ;faﬁays after approval of RI/FS oversight work . | 14 days afier receipt of plan
Sampling & Analysis Plan (SAP) 1EC-1HC ill agays after approval of RI/FS oversight work 14 days afier receipt of plan
Quality Assurance Project Plan (QAPP) 1EC 1HC illagays after approval of RI/FS oversight work 14 days after receipt of plan
Ficld Sampling Plan (FSP) 1EC 1HC illagays after approval of RUFS oversight work |, 4 . - frer receipt of plan
Fact Sheets 1EC 1HC | within 10 working days after notice from EPA 5 days after receipt of fact sheet
Public Meeting Support Materials TBD | One week prior to scheduled meeting NA
Field Reports 1EC 1HC |2 v»'fo?lfmg days after every week of field 5 days after receipt
activities
. : _ 1EC 6HC | 30 days after receipt of the end of all field .
Field Investigation Summary Report 1CD investigation data. 10 days after receipt
Data Evaluation Report 1EC 1HC 120 days after receipt of analyhcal results from 10 days after receipt
aboratory
‘Comments on PRP’s Draft Human Health . , .
Risk Assessment Report (not required) 1EC 1HC | 20 days after receipt of PRP’s document 14 days after receipt
Comments on PRP’s Final Human Health - 1EC 1HC 15 days after reccipt of the final HHRA report 10 days after receipt




L NOLOS e . EPAREVIEW -
| COPIES | o (e o CPERIOD -
Comments on Screening Level Ecological . . . .
Risk Assessment (not required) 1EC 1HC | 15 working days after receipt of PRP’s document | 10 days after receipt
Comments on Ecological Problem
Formulation Report/Workplan (not 1EC 1HC {20 working days after receipt of PRP’s document | 14 days after receipt
required) ‘
Comments on PRP’s Draft Ecological Risk | 1EC 1HC | 20 days after receipt of the PRP draft ERA -
Assessment Report (not require%l) Report ) 14 days after receipt
Comments on PRP’s Final Ecological Risk . .
Assessment Report (not required) 1EC 1HC | 15 days after receipt of PRP final ERA 14 days after receipt
Comments on PRP’s Treatability Study 20 days after receipt of PRP's Treatability Study .
Work Plan LEC THC | 4 2 Plan 14 days after receipt
Field Oversight Reports 1EC 1HC | 2 days after each 1 week period 2 days after receipt
Comments on PRP’s Treatability Study 20 days after receipt of PRP's Treatability Study .
Evaluation Report 1EC 1HC and Pilot Work Plan 14 days after res:e1pt
Comments on PRP’s Draft Remedial . . .
Investigation Report (not required) 1EC 1HC | 20 days after receipt of PRP's Draft RI Report 14 days after receipt
Comments on PRP’s Final Remedial . N .
Investigation Report {nof required) 1EC 1HC | 15 days after receipt of PRP's Final FS Report 10 days after receipt
Comments on PRP’s Draft Feasibility . , L
Study Report 1EC 1HC | 25 days after receipt of PRP's Draft FS Report 14 days after receipt
gce)lr:}or?tents on PRPs Final Feasibility Study | 1EC 1HC 15 days after receipt of PRP's Final FS Report 10 days after receipt
Task Order Closeout Report 1EC LHC | 30 days after final RI/FS report submitted 21 days after receipt of report
Final Costs 1EC 1HC | 90 days after task order closeout NaA
Revised Work Plan 1EC 1 HC 14 days after receipt of work plan.

30 days afier receipt of revised SOW from EPA

EC = Electronic Copy
HC = Hard Copy

CD = Compact Disk (Electronic files greater than 4 MB will be transferred to compact disc for submittal)
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~ Attachment 2 - Work Breakdown Structure (WBS) for Remedial
Investigation/Feasibility Study (RI/FS) Oversight

‘Task 1 Project Planning and Support (PP}

1.1

1.2

1.3
1.4

Project planning.

1.1.1  Attend scoping meeting.

1.1.2  Conduct site visit.

1.1.3  Develop Work Plan and cost estimate

1.1.4 = Negotiate Work Plan and Cost Estimate.

1.L.5  Provide conflict of interest disclosure.

Prepare, review, and revise the site-specific plans required to implement the RI/FS oversight at the site.
1.2.1  Sampling and Analysis Plan (SAP).

1.2.2  Health and Safety Plan (HSP)

Pollution liability insurance.

Project management.

1.4.1  Monitor costs and prepare periodic status treports.

142  Participate in meetings/communicate routinely

143 Manage, track, and report status of site-specific equipment.

144 Accommodate any external audit or review mechanism that EPA shall require.

"1.4.5 Evaluate existing data, including usability, when directed by EPA.

1.4.6 Coordinate with local and emergency response teams.
1.4.7  Review background documents as directed by EPA.
1.48  Attend EPA-held training. (not required)

1.5 Project initiation and support. !
1.5.1 Develop an EPA-approved laboratory quality assurance program
1.5.2 Develop/review qualifications of the laboratory for the given analytical requirements.
1.5.3 Procure, manage, and provide oversight of subcontracts for analytical services.
1.5.4 Review background documents when directed by EPA.
1.5.5 Review PRP Work Plan. i} -
1.5.6 Prepare Technical Memorandum and schedule for interface of Risk Assessment activities. (not
) required)
1.5.7 Address data transfer from PRP, schedule cont1ngenc1es
Task 2 Community Involvement (CR)
2.1 Conduct community interviews. (not required)
2.2 Prepare Community Involvement Plan (CIP). (not required)
2.3 Provide public meeting and/or open house support. (not required)
2.4  Prepare fact sheets, notices and other informational documents.
2.5  Provide support for proposed plan.
2.6 Provide public hearing support. (not required)
2.7  Publish public notices in local newspapers serving the site community. (not required)
2.8 Maintain public information repositories. (not required)
2.9  DBevelop and update site mailing list. (not required) )
2.10 Provide administrative and technical support for Responsiveness Summary.
2.11 Prepare presentation materials. (not required)
2,12 Implementation of other Community Involvement activities as identified by the site-specific Commumty
Involvement Plan or EPA.
2.13 Provide technical support to review Community Involvement deliverables and part1c1pate in public meetings.
(not required)
Task 3 Field Investigation/Data Acquisition (FI)
3.1  Oversight and documentation of PRP field activities.
32~ Collection of split samples:’SOW; Révision N
3.3 Performing samplmg/ screemng/assessment
3.4  Preparation of Technical Oversight Reports.
Task 4 Sample Analysis ) ) (SN)
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4.1  Sample analyses and production of analytical data. [INOTE: For cost estimating puxposes there should be no
direct labor costs under this task - no hours should be reflected under this task, only dollars.]

Task 5 Analytical Support and Data Validation (AN)
5.1 Collect, prepare, and ship environmental samples in accordance with the Field Sampling Plan (FSP).

5.1.1 Field screening. (not required)

5.1.2 Ground water sampling.

513 Surface and subsurface soil sampling. (not required)

5.1.4 Sus ater (not required) and sediment sampling.

5.1.5 Air momtonng and samphng (not required)

5.1.6 Biota sampling. (Req dbhy SOW Revision N 0. 01) (not requn‘ed)

(Biota sampling consists ‘of up to 2 split samples, 15:g-each, of-composited killifish)

5.1.7 Other types of media samphng and screening. (not required)

5.2 Develop performance or acceptance criteria (such as data quality objectives (DQO)) for each sampling event;
these criteria shall be the determinative factor for assessing the success or failure of the sampling.

5.3 Request, obtain, and perform oversight of analytical services in compliance with EP A requirements.

5.4 Coordinate with the EPA Sample Management Office (SMO), the Regional Sample Control Coordinator

"~ (RSCC), and/or the Environmental Services Division (ESD) regarding analytical support, data validation, and
quality assurance issues.

- 5.5 . Implement the EPA-approved laboratory quality assurance program that provides oversight of in-house and
subcontracted laboratories through periodic performance evaluation sample analyses and/or on-site audits of
operations and has a system of corrective actions.

5.6 Provide sample management including chain of custody procedures, information management sample

. retention, and 10-year data storage.

5.7. Perform data validation, the process by which the quality of the data, the defensibility of the data, and the
chain of custody are verified. Perform data validation in accordance with Regional guidelines.

5.8 Review data for usability for its intended purpose.

5.9 Provide reports on data validation and usability.

Task 6 Data Evaluation ) (DE)
6.1 Evaluate split sampling data to assess comparability with the PRP’s data.

Task 7 Risk Assessment. (not required) (RA)

7.1  Oversight of a baseline human health risk assessment. '

7.1.1 Review PRP’s Potential Chemicals of Concern Memo and provide Technical memorandum with comments.

7.1.2 Review PRP’s Exposure Assessment Memo and provide Technical memorandum with comments.

7.1.3 Review PRP’s draft Human Health Risk Assessment Report and provide Technical memorandum with
comments.

7.1.4 Review PRP’s final Human health Risk Assessment Report and provide Technical memorandum with
comments,

7.2 Oversight of a baseline ecological risk assessment.

7.2.1 Review PRP’s Screening Level Ecological Risk Assessment and provide Techmcal memorandum wnh
comments.

7.2.2 Review PRP’s Ecological Problem Formulation Report/Workplan and provide Technical memorandum with
comments.

7.2.3 Review PRP’s draft Ecological Risk Assessment Report and provide Technical memorandum with comments.

- 7.2.4 Review PRP’s final Ecological Risk Assessment Report and provide Technical memorandum with comments.
7.3 Prepare draft risk assessment reports.
7.4  Prepare final risk assessment reports.

Task 8 Treatability Study/Pilot Testing (EPA will provide technical direction to activate this task) (TT)
8.1 Review PRP work plan for Treatability Study/Pilot Test and provide Technical memorandum with comments.
8.2  Conduct split sampling.

8.3 Oversight of Treatability Study/Pilot Test activities.

8.4 Preparation of Technical Memorandum.

8.5 Review PRP’s Treatability Study Evaluation Report and provide Technical memorandum with comments.

Task 9 Remedial Investigation Report {not required) ' (RR)
‘ 13 :



9.1  Review PRP’s draft Rl report(s) and provide Technical memorandum with comments.

9.1.1 Review PRP’s Nature & Extent Data Report and provide Technical memorandum with comments.

9.1.2 Review PRP’s Preliminary Site Characterization Report and provide Technical memorandum with comments.
9.2  Review PRP’s final RI report(s) and provide Technical memorandum with comnments.

Task 10 Remedial Alternatives Screening (not required) (RS)
10.1 Review the PRP identification and screening of technologies and alternatives for technical adequacy and
provide Technical memorandum with comments. '

Task 11 Remedial Alternatives Evaluation (not required) (RE)
11.1 Provide a technical review of the PRP evalvation of remedial alternatives.
11.2 Comment whether the PRPs have followed required evaluation procedures.

Task 12 Feasibility Study Report : (FS)
12.1 Review PRP’s draft Feasibility Study report(s) and prepare technical memorandum with review comments.
12.2 Review PRP’s final Feasibility Study report(s) and prepare technical memorandum with review comments.

Task 13 Post RI/FS Support ' _ ‘(PR)
13.1 Attend technical meetings, public meetings, briefings, public hearings. (not required)

13.2 Provide technical assistance in the preparation of the Proposed Plan and Record of Decision (ROD},

13.2.1 Provide technical support in the preparation for and response to the National Remedy Review Board.

13.3 Review PRP Feasibility Study (FS) Addendum.

13.4 Provide technical assistance in the preparation of the Responsiveness Summary.

Task 14 Administrative Record (not required) ' (AR)

- 14.1 Attend meeting with EPA TOM, Site Attorney, and Administrative Record Coordinator.

14.2 Provide assistance in compiling documents comprising of the Administrative Record File in accordance with
EPA Regional guidance or other procedures as specified.

14.3 Prepare Draft Administrative Record Index in accordance with EPA regional guidance or other procedures as
specified.

14.4 Prepare Administrative Record Index.

14.5 Coordinate duplication of Administrative Record.

14.6" Assemble Administrative Record and Index.

Task 15 Task Order Closeout (CO)
15.1 Package and return documents to the government.

15.2 Duplicate, distribute, and store files. ;

153 Archive files in accordance with Federal Record Center requirements.

154 Prodice microfiche/microfilm/optical disk or other EP A-approved storage format.

15.5 Prepare the Task Order Closeout Report (TOCR).
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Attachment 3 - Regulations and Guidance Documents

The following list, although not comprehenswe consists of many of the regulations and gmdance documents that
apply to the RI/FS process:
1.

~

10.
11.
12.
13.

14.
15.

16.
17.
| 18.
19.
20,
21
22.
23.
24,

25.

26.
27.

28.

American National Standards Practices for Respiratory Protection. American National Standards Institute
Z88.2-1980, March 11, 1981.
ARCS Construction Contract Modification Procedures September 89, OERR Directive 9355.5-01/FS.

- CERCLA Compliance with Other Laws Manual, Two Volumes, U.S. EPA, Office of Emergency and

Remedial Response, August 1988 (DRAFT), OSWER Directive No. 9234.1-01 and -02.
Community Relations in Superfund C A Handbook, 1.5, EPA, Office of Emergency and Remedial Response,
January 1992, OSWER Directive No. 9230.0-3C.

A Compendium of Superfund Field Operations Methods, Two Volumes, U.S. EPA, Office of Emergency and

Remedial Response, EPA/540/P-87/001a, August 1987, OSWER Directive No. 9355.0-14.

Construction Quality Assurance for Hazardous Waste Land Disposal Facilities, U.S, EPA, Office of Solid
Waste and Emergency Response, October 1986, OSWER Directive No. 9472.003.

Contractor Requirements for the ControI and Security of RCRA Confidential Business Information, March
1984,

Data Quality Objectives for Remedial Response Activities, U.S. EPA, Office of Emergency and Remedial
Response and Office of Waste Programs Enforcement EPA/540/G-87/003, March 1987, OSWER Directive
No. 9335.0-7B.

Engineering Support Branch Standard Operating Procedures and Quality Assurance Manual, U.S. EPA
Region IV, Environmental Services Division, April 1, 1986 (revised periodically).

EPA NEIC Policies and Procedures Manual, EPA-330/9-78-001-R, May 1978, revised November 1984,

Federal Acquisition Regulation, Washington, DC: U.S. Government Printing Office (revised periodically).

Guidance for Conducting Remedial Investigations and Feasibility Studies Under CERCLA, Interim Final,
U.S. EPA, Office of Emergency and Remedial Response, October 1988, OSWER Directive NO. 9355.3-01.
Guidance on EPA Oversight of Remedial Designs and Remedial Actions Performed by Potential Responsible
Parties, U.S. EPA Office of Emergency and Remedial Response, EPA/540/G-90/001, April 1990.

Guidance on Expediting Remedial Design and Remedial Actions, EPA/540/G-90/006, August 1990,
Guidance on Remedial Actions for Contaminated Ground Water at Superfund Sites, U.S. EPA Office of
Emergency and Remedial Response (DRAFT), OSWER Directive No. 9283.1-2.

Guide for Conducting Treatability Studies Under CERCLA, U.S. EPA, Office of Emergency and Remedial
Response, Prepublication version.

Guide to Management of Investigation-Derived Wastes, U.S. EPA, Office of Solid Waste and Emergency
Response, Publication 9345.3-03FS, January 1992.

Guidelines and Specifications for Preparing Quality Assurance Project Plans, U.S. EPA, Office of Research
and Development, Cincinnati, OH, QAMS-004/80, December 29, 1980.

Health and Safety Requirements of Employees Employed in Field Activities, U.S. EPA, Office of Emergency
and Remedial Response, July 12, 1982, EPA Order No. 1440.2.

Interim Guidance on Compliance with Applicable of Relevant and Appropriate Requn'ements U.S. EPA,
Office of Emergency and Remedial Response, July 9, 1987, OSWER Directive No. 9234.0-05.

Interim Guidelines and Specifications for Preparing Quality Assurance Project Plans, U.S. EPA, Office of -
Emergency and Remedial Response, QAMS-005/80, December 1980,

Methods for Evaluating the Attainment of Cleanup Standards: Vol. 1, Soils and Solid Media, February 1989,
EPA 23/02-89-042; vol. 2, Ground water {(Jul 1992).

National Oil and Hazardous Substances Pollution Contingency Plan; Final Rule, Federal Register 40 CFR Part
300, March &, 1990.

NIOSH Manual of Analytical Methods, 2nd edition. Volumes I-VII for the 3rd edition, Volumes Iand II,
National Institute of Occupational Safety and Health.

Occupational Safety and Health Guidance Manual for Hazardous Waste Site Activities, National Institute of
Occupational Safety and Health/Occupational Health and Safety Administration/United States Coast
Guard/Environmental Protection Agency, October 1985,

Permits and Permit Equivalency Processes for CERCLA On-Site Response Actions, February 19, 1992,
OSWER Directive 9355.7-03.

Procedure for Planning and Implementing Off-Site Response Actions, Federal Register, Volume 50, Number
214, November 1985, pages 45933-45937,

Procedures for Completion and Deletion of NPL Sites, U.S. EPA, Office of Emergency and Remedial

15




29.
30.
31,
32,
33,
34.
35..
. 36.
3-7.
38.

39.
40.

41,
42.
43,

44.
45.

46.
47.

48.

49,

Response, April 1989, OSWER Directive No. 9320.2-3A.

Quality in the Constructed Project: A Guideline for Owners, Designers and Constructors, Volume 1,
Preliminary Edition for Trial Use and Comment, American Society of Civil Engineers, May 1988,

Remedial Design and Remedial Action Handbook, U.S. EPA, Office of Emergency and Remedial Response,
June 1995, OSWER Directive No. 9355.5-22.

Revision of Policy Regarding Superfund Project Ass1gnments OSWER Dlrectwe No. 9242.3-08, December
10, 1991. [Guidance, p. 2-2]

Scoping the Remedial Design (Fact Sheet), February 1995, OSWER Publ. 9355-5-21 FS.

Standard Operating Safety Guides, U.S. EPA, Office of Emergency and Remedial Response, November 1984,
Standards for the Construction Industry, Code of Federal Regulations, Title 29, Part 1926, Occupational
Health and Safety Administration.

Standards for General Industry, Code of Federal Regulations, Title 29, Part 1910, Oceupational Health and
Safety Administration.

Structure and Components of 5-Year Reviews, OSWER Directive No. 9355.7-02, May 23,1991, [Guidance,
p- 3-5]

Superfund Guidance on EPA Oversight of Remedial Designs and Remedial Actions Performed by Potentially
Responsible Parties, April 1990, EPA/540/G-90/001.

Superfund Remedial Design and Remedial Action Guidance, U.S. EPA, Office of Emergency and Remedial
Response, June 1986, OSWER Directive No. 9355.0-4A.

Superfund Response Action Contracts (Fact Sheet), May 1993, OSWER Publ. 9242 2-08FS.
TLVs-Threshold Limit Values and Biological Exposure Indices for 1987-88, American Conference of
Governmental Industrial Hygienists.

Treatability Studies Under CERCLA, Final. U.S. EPA, Office of Solid Waste and Emergency Response,
EPA/540/R-92/071a, October 1992.

USEPA Contract Laboratory Program Statement of Work for Inorganic Analys1s U.S. EPA, Office of
Emergency and Remedial Response, July 1988.

USEPA Contract Laboratory Program Statement of Work for Organic Analysis, U.S. EPA, Office of
Emergency and Remedial Response, February 1988,

User's Guide to the EPA Contract Laboratory Program, U.S. EPA, Sample Management Office, August 1982,
Value Engineering (Fact Sheet), U.S. EPA, Office of Solid Waste and Emergency Response, Publication
9355.5-03FS, May 1990.

Presumptive Remedies: Policy and Procedures, U.S. EPA, Office of Solid Waste and Emergency Response,
Directive 9355.0-47FS, EPA 540-F-93-047, PB 93-963345, September, 1993,

Presumptive Remedies for Soils, Sediments, and Shudges at Wood Treater Sites, U.S. EPA, Office of Solid
Waste and Emergency Response, Directive 9200.5-162, EPA/540/R-95/128, PB 95-963410, November, 1995.
Presumptive Response Strategy and Ex-Situ Treatment Technologies for Contaminated Groundwater at
CERCLA Sites, U.S. EPA, Office of Solid Waste and Emergency Response, Directive 9283.1-12, EPA
5401R/023, June, 1996.

Presumptive Response Strategy and Ex-Situ Treatment Technologies for Contaminated Groundwater at
CERCLA Sites, U.S. EPA, Office of Solid Waste and Emergency Response, Directive 9283.1-12, EPA
5401R/023, June, 1996
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Attachment 4 - Transmittal of Documents for Acceptance by EPA

' DATE: TRANSMITTAL NO.
TRANSMITTAL OF DOCUMENTS FOR ACCEPTANCE BY EPA '
TO: FROM: G New Transmittal
G Re-submittal of
Transmittal No.
SUBTASK NO. | DELIVERABLE NO. OF REMARKS
COPIES
ACCEPTANCE ACTION
DOCUMENTS FOUND ACCEPTABLE (LIST BY SUBTASK NO.) NAME/TITLE/SIGNATURE OF REVIEWER

DATE
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Attachment 5 - Transmittal Register

TRANSMITTAL REGISTER .
1| PROJECT TITLE AND LOCATION CONTRACT NO. TASK ORDER NO.
Subtask h No. of Due Transmittal Date Date ETA
Copi Dat No. Received C t Accept
No. DELIVERABLE apies ate o cceive 01;;1111?1:05 ccg;t:nce REMARKS
Coniractor
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